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Post Office Box 6786
i Fort Davis Station
| washington, D. C. 20020
SubjJect: Contract _ 2oX1
Reference: Letter December 30, 1960
Gentlemen:
As requested, enclosed 1s additional cost data for the subject
contract. This data 1s slightly different than that previously
submitted due to an adjustment of the overhead rates for engineer-
ing as well as later actual coat data and estimate to complete.
Your technlcal representative is aware tha manufacturedoXi
an additional set of eyepleces, contra 'he cost
for the pair to be retained by| is also indica 5X1
[zzjj sheet and this has been translerred TO the appropriate 5X1
account. The determination of this cost was based on pas? 25X1

experience for instruments of this type which indicates that the
cost for the second instrument is approximately 40% of the total
cost for two instruments,

Although the eyepleces have been delivered, there are soms minor
problems which should be corrected prior to performing the operational

evaluation. The costs assoclated with these corrections|[ |25X1
are also indicated in the attached sheet and cover the following
effort:

A. Disassemblge two eyepleces,
B. Remove one lower pechan prism aasembly.
1. Grind part of prism to eliminate vignetiing

(if this does not correct problem, the prism
assenbly must be disassembled, realigned and

reassembled).
ﬁb%@,Qbm; | 2. Reassemble, align and cement prism in mount.
g%émﬁgg&iwﬂamove two upper pechan prism assemblles,
Q%mWég;?iyaﬁi, Grind assemblies apart.

2. Make sample apertures and test to determine — — o -t
correct one. e
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C. 3. Make two of the desired apertures.
4, Reassemble prisms with new apertures.
5. Reassemble prisms in mounting brackets,
align and cement. (In the past this has been
a repetitive operation.)
D. Clean all optical components.
E. Reassemble eyepleces.
P, Perform final inspection.
This work can be completed three to four weeks after your approval
to proceed., Therefore, the contract completion date must also be
ad Justed accordingly.

Your prompt consideration of this request will be appreclated.
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| Head, Photogrammetric 25X
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